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§ 152.313 Property management stand-
ards.

(a) The sponsor shall establish and
maintain property management stand-
ards in accordance with Attachment N
of Office of Management and Budget
Circular A–102 (42 FR 45828) for the uti-
lization and disposition of property fur-
nished by the Federal Government, or
acquired in whole or in part by the
sponsor with Federal funds.

(b) A sponsor may use its own prop-
erty management standards and proce-
dures as long as the standards required
by paragraph (a) of this section are in-
cluded.

§ 152.315 Reporting on accrual basis.
(a) Except as provided in paragraph

(b) of this section each sponsor or plan-
ning agency shall submit all financial
reports on an accrual basis.

(b) If records are not maintained on
an accrual basis by a sponsor or plan-
ning agency, reports may be based on
an analysis of records or best esti-
mates.

§ 152.317 Report of Federal cash trans-
actions.

When funds are advanced to a spon-
sor or planning agency by Treasury
check, the sponsor or planning agency
shall submit the report form prescribed
by the Administrator within 15 work-
ing days following the end of the quar-
ter in which check was received.

§ 152.319 Monitoring and reporting of
program performance.

(a) The sponsor or planning agency
shall monitor performance under the
project to ensure that—

(1) Time schedules are being met;
(2) Work units projected by time peri-

ods are being accomplished; and,
(3) Other performance goals are being

achieved.
(b) Reviews shall be made for—
(1) Each item of development or work

element included in the project; and
(2) All other work to be performed as

a condition of the grant agreement.
(c) Airport development. Unless other-

wise requested by the Administrator,
the sponsor of a project for airport de-
velopment shall submit a performance
report, on an annual basis, that must
include—

(1) A comparison of actual accom-
plishments to the goals established for
the period, made, if applicable, on a
quantitative basis related to cost data
for computation of unit costs;

(2) The reasons for slippage in each
case where an established goal was not
met; and

(3) Other pertinent information in-
cluding, when appropriate, an analysis
and explanation of each cost overrun
and high unit cost.

(d) Airport planning. The sponsor of a
project for airport master planning or
a planning agency conducting a project
for airport system planning shall sub-
mit a performance report, on a quar-
terly basis, that must include:

(1) A comparison of actual accom-
plishments to the goals established for
the period, made, if applicable, on a
quantitative basis related to costs for
computation of work element costs;

(2) Reasons for slippage in each case
where an established goal was not met;
and

(3) Other pertinent information in-
cluding, when appropriate, an analysis
and explanation of each cost overrun
and high work element cost.

§ 152.321 Notice of delay or accelera-
tion.

(a) The sponsor or planning agency
shall promptly notify the FAA of each
condition or event that may delay or
accelerate accomplishment of the
project.

(b) In the event that delay is antici-
pated, the notice required by paragraph
(a) of this section must include—

(1) A statement of actions taken or
contemplated; and

(2) Any Federal assistance needed.

§ 152.323 Budget revision: Airport de-
velopment.

(a) If any performance review con-
ducted by the sponsor discloses a need
for change in the budget estimates, the
sponsor shall submit a request for
budget revision on a form prescribed by
the Administrator.

(b) A request for prior approval for
budget revision shall be made promptly
by the sponsor whenever—

(1) The revision results from changes
in the scope or objective of the project;
or
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